BELLSOUTH

BellSouth Corporation Kathleen B. Levitz

Suite 900 X !
Vice President-Federal Regulat
1133-21st Street, N.W. egulatory

Washington, DC 20036-3351

202 463 4113
kathleen.levitz@bellsouth.com Fax 202 463 4198

March 12, 2002

Mr. William Caton

Secretary

Federal Communications Commission
The Portals

445 12" Street, S.W.

Washington, D.C. 20554

Re: CC Docket No. 02-35
Dear Mr. Caton:

This is to inform you that on March 11, 2002, Dennis Davis, Bennett Ross,
Ernest Bush, Jonathan Banks, Glenn Reynolds and |, representing BellSouth,
met with Renee Crittendon, lan Dillner and Daniel Shiman of the Commission’s
Common Carrier Bureau. The purpose of the meeting was to discuss
BellSouth’s change control process and modifications to that process that
BellSouth has made or proposed to make in response to requests from its CLEC
customers. The attached documents formed the basis for that presentation.

In accordance with Section 1.12086, | am filing two copies of this notice and the
accompanying attachments and request that you place them in the record of the
proceeding identified above. Thank you.

Sincerely,

Kathleen B. Levitz
Attachments

cC: Renee Crittendon
lan Dillner
Daniel Shiman
Susan Pié
James Davis-Smith



PRELIMINARY FEATURE SIZING MODEL FOR CCP PRIORITIZATION PLANNING

CR Number: DESCRIPTION: Draft User Synergies with
Requirement: |Other Related
(YIN) CRs
Type CR:
Systems System Level of Work Effort:  |Constraints/  |Integrated
impacted Y/N|List Number of Units. |comments Testing
(incremental units in .
. Required (Y/N)
quarters is
permissable) 1
Unit=100 Release
Cycle Hours
LENS
TAG
EDI
LESOG
LNP
SGG
DOM
Other (List each)

Total Units

3/12/02



CCP
Release Capacity Planning

Proposal
2/12/02



Release Capacity Planning
Proposal

e 3-4 Releases annually (plus maintenance releases)
» Type 2,3,6 Features scheduled prior to Type 4s & 5s

e Provide Release Capacity Measurement Feature Prioritization Matrix
(See Release Capacity Measurement Feature Prioritization Matrix
Example)

* Provide Forecasted Release Capacity:

— Estimated capacity assigned to Types 2-6 features provided at time
of prioritization (i.e., quarterly)

— Capacity remaining after assigning Types 2-6 used for slotting Type
4s/5s at time of prioritization

— 50%/50% approximate capacity split between Type 4s and 5s,
implement Type 4s/5s w/i 60 weeks subject to available capacity

« Provide Features planned via Release Schedule. (see CCP Feature
Release Implementation Schedule Example)

» Provide Monitoring and Reporting Post-Release Capacity Utilization
depicting actual capacity utilized (see Appendix I Example)

* LEGEND: Type 2: Mandates, Type 3: Industry Standards, Type 4: BST Initiated, Type 5. CLEC Initiated, Type 6: Defects



Release Capacity Measurement

Feature Prioritization Matrix

CR Number: DESCRIPTION: Draft User Synergies with
Requirement: |Other Related
(YIN) CRs
Type CR:
Systems System Levelof Work Effort: [Constraints/ [Integrated
impacted List Number of Units. |comments Testing
Y/N (mcreme!\tal units in Required
quarters is
permissable) 1 (YIN)
Unit=100 Release
Cycle Hours
LENS
TAG
EDI
LESOG
LNP
SGG
DOM

Other (List each)

Total Units




2002 CCP Feature Release Implementation Schedule

lan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
] | l | l l l l l l —
L] | ] | u L | | | ] L] |

1/5/02 Minor Release 10.3 Production (CAVE)

*Parsed CSR — (CR0369)-2

*Mechanized Line Splitting — (CR0441)-2

*New Install with No Prior Service at Location — (CR0229)- CCP Prioritized April 2001-4

*Line Splitting-Remove Edit in LMU Prohibiting CLEC from Receiving Loop Data (CR0409)-2

*Mechanized LMU Fix-LFACS/RSAG Address Mismatch Results in Neighborhood Report (CR0422)-2

9@ 102 Maintenance Release 10.3.1

+Allow Electronic processing of Unbundled Universal Digital Channel(UDC) Loop Orders-( CCP FTTF)-(CR0557)-2
*Unable to View BTN, PSO, LSF &Directory Information on LENS CSR- (CR0459)-6

*Validation on TN vs Address Req Types A and E (formerly EDI1215990001)-(CR0371)-5

*LENS/TAG miscalculation of UNE P Due Dates -(CR0520) -6

*Enhancements to hunting-(CR0606)-4
*Phase 1-Order Tracking-(CR0040)-CCP Prioritized April 2001-#1-5

H 3/23/02-3/234/02 Minor Release 10.4 Production

+SI Enhancement for SL1, SL2, DS0, DS1 and ISDN -(CR0016)-CCP Prioritized April 2001 -§
*Flow thru Request Type CB, Act of P and Q-(CR137)-CCP Prioritized April 2001 -2,5
*Remove a TN from a LENS LSR-(CR0145)-CCP Prioritized April 2001 -4

*Add Ability to Create New Listings in LENS-(CR0096)- CCP Prioritized April 2001-5

*Local Service Freeze-(CR )-2

TARGETED" - the planning work to include this H 5/18/02-5/19/02 Minor Release 10.5 Production (CAVE)
tem in the indicated release is ongoing. A final *LSRs in Q Status-Do Not Display Error Message on SUPP- CCP/FTTF -(CR 04%4)-2

letermination as to whether the item will be
ncluded in the release has not been made. Factors

*Provide CFA via pre-order (formerly TAG0812990001)- (CR 0368)-CCP Prioritized April 2001 -5
*Change Main Account Number-(CR0365)-CCP Prioritized April 2001 -5
sExtended Loops (EELS)-(CR0078)-CCP Prioritized April 2001 -2,5

uch as regulatory mandates, information *View Multiple CSR s Simultaneously-(CR0020)-CCP Prioritized April 2001 -5
mcovered in further planning efforts, or other -TOS Field on REQTYP J-(CR0038)-CCP Prioritized April 2001 -4

mforeseen circumstances may impact whether the
tem will be included in the indicated release.

.EGEND

Underlined and Not Bold = Completed Release Cycle

Bold = Release Cycle in progress
Italicized and not Bold = Release Cycle not in progress
NOTE: Feature justification are in parentheses:

Mandates= Type 2, Standards = Type 3, BST Initiated CR = Type 4, CLEC Initiated
“R=Type 5

CAVE) = Must be tested in CAVE prior to this date:4wks Major/2wks Minor if
pplicable; CLEC Testing will begin on the Monday following CAVE implementation

CcCp

*~o

7/13/02-7/14/02 Minor Release 10.6 Production

*Partial Migration of UNE Loops (REQTYP A)-(CR0029)-CCP Prioritized April 2001-2,4
*CN Returned on Incorrect LSR Version-(CR0241)- CCP Prioritized April 2001-5
*Allow Changes in Directory Deliveries-(CR0196)-CCP Prioritized April 2001-4

H 11/16/02 — 11/17/02 Major Release 11.Production
(CAVE)
*TARGETED ITEM-UNE to UNE Bulk Migrations-
CRO0215- CCP Prioritized April 2001-5
*TARGETED ITEM-Phase 2-Order Tracking CCP
Prioritized April 2001-5

2/11/02



“CLEC Proposal”
Appendix I: Monitoring and Reporting Post-Release Capacity Utilization

Annual Release Capacity Utilization — YTD Quarterly Report

Categories 1Q 2Q 3Q 4Q YTD /EOY

Unit % Unit % Unit % Unit % Unit %
S s s s s

Maintenanc
e

PSN
Mandate

(Type 2)

Regulatory
(Type 2)

Defects
(Type 6)

Industry
(Type 3)

BellSouth
(Type 4)

CLEC
(Type 5)

Total




CCP
Release Capacity Planning
Proposal

2/12/02



Release Capacity Planning
Proposal

* 3-4 Releases annually (plus maintenance releases)
* Type 2,3,6 Features scheduled prior to Type 4s & 5s

* Provide Release Capacity Measurement Feature Prioritization Matrix
(See Release Capacity Measurement Feature Prioritization Matrix
Example)

* Provide Forecasted Release Capacity:

— Estimated capacity assigned to Types 2-6 features provided at time
of prioritization (i.e., quarterly)

— Capacity remaining after assigning Types 2-6 used for slotting Type
4s/5s at time of prioritization

— 50%/50% approximate capacity split between Type 4s and 5s,
implement Type 4s/5s w/i 60 weeks subject to available capacity

* Provide Features planned via Release Schedule. (see CCP Feature
Release Implementation Schedule Example)

e Provide Monitoring and Reporting Post-Release Capacity Utilization
depicting actual capacity utilized (see Appendix I Example)

* LEGEND: Type 2: Mandates, Type 3: Industry Standards, Type 4: BST Initiated, Type 5: CLEC Initiated, Type 6: Defects



Release Capacity Measurement

- Feature Prioritization Matrix

CR Number: DESCRIPTION: Draft User Synergies with
Requirement: |Other Related
(Y/N) CRs
Type CR:
Systems System Level of Work Effort: (Constraints/ |Integrated
impacted List Number of Units. | o omments Testing
(incremental units in .
Y/N quarters is Required
permissable) 1 (Y/N)
Unit=100 Release
Cycle Hours
LENS
TAG
EDI
LESOG
LNP
SGG
DOM

Other (List each)

Total Units




2002 CCP Feature Release Implementation Schedule

Jan Feb Mar Apr May Jun  Jul Aug Sep Oct Nov
l l | ] l i l l l l l

Dec

H 1/5/02 Minor Release 10.3 Production (CAVE)
*Parsed CSR — (CR0369)-2
*Mechanized Line Splitting — (CR0441)-2
*New Install with No Prior Service at L.ocation — (CR0229)- CCP Prioritized April 2001- 4
«Line Splitting-Remove Edit in L. MU Prohibiting CLLEC from Receiving Loop Data (CR0409)-2
*Mechanized LMU Fix-LFACS/RSAG Address Mismatch Results in Neighborhood Report (CR0422)-2

€@ 202 Maintenance Release 10.3.1
sAllow Electronic processing of Unbundled Universal Digital Channel(UDC) I.oop Orders-( CCP FTTF)-(CR0557)-2
eUnable to View BTN, PSO, LSF &Directory Information on LENS CSR- (CR0459)-6
+Validation on TN vs Address Req Types A and E (formerly EDI1215990001)-(CR0371)-5
*L ENS/TAG miscalculation of UNE P Due Dates -(CR0520) -6
*Enhancements to hunting-(CR0606)-4
*Phase 1-QOrder Tracking-(CR0040)-CCP Prioritized April 2001-#1-5

@@ 323/02.3234/02 Minor Release 104 Production
«SI Enhancement for SL1, SL.2, DS0, DS1 and ISDN -(CR0016)-CCP Prioritized April 2001 -5
*Flow thru Request Type CB, Act of P and Q-(CR137)-CCP Prioritized April 2001 -2,5
*Remove a TN from a LENS LSR-(CR0145)-CCP Prioritized April 2001 -4
+Add Ability to Create New Listings in LENS-(CR0096)- CCP Prioritized April 2001-5
*Local Service Freeze-(CR )-2

"TARGETED" - the planning work to include this 9 5/18/02-5/19/02 Minor Release 10.5 Production (CAVE)

—>

item in the indicated release is ongoing‘ A final *LSRs in Q Status-Do Not Display Error Message on SUPP- CCP/FTTF '(CR 0494)'2
determination as to whether the item will be *Provide CFA via pre-order (formerly TAG0812990001)- (CR 0368)-CCP Prioritized April 2001 - 5

included in the release has not been made. Factors

. ) *E ELS)-(CR0078)-C ioritized April 2001 -2
such as regulatory mandates, information xtended Loops (EELS)-(CR0078)-CCP Prioritized Ap S

*Change Main Account Number-(CR0365)-CCP Prioritized April 2001 -5

*View Multiple CSR s Simultaneously-(CR0020)-CCP Prioritized April 2001 -5

uncovered in further planning efforts, or other *TOS Field on REQTYP J-(CR0038)-CCP Prioritized April 2001 -4
unforeseen circumstances may impact whether the
item will be included in the indicated release. Q9 /13/02-714/02 Minor Release 10.6 Production
+Partial Migration of UNE Loops (REQTYP A)-(CR0029)-CCP Prioritized April 2001-2,4
LEGEND *CN Returned on Incorrect LSR Version-(CR0241)- CCP Prioritized April 2001-5
- Underlined and Not Bold = Completed Release Cycle *Allow Changes in Directory Deliveries-(CR0196)-CCP Prioritized April 2001-4

- Bold = Release Cycle in progress | |
-Italicized and not Bold = Release Cycle not in progress
-NOTE: Feature justification are in parentheses:

Mandates= Type 2 , Standards = Type 3, BST Initiated CR = Type 4, CLEC Initiated
CR=Type 5

(CAVE) = Must be tested in CAVE prior to this date:4wks Major/2wks Minor if
applicable; CLEC Testing will begin on the Monday following CAVE implementation

CCP

11/16/02 — 11/17/02 Major Release 11.Production
(CAVE)

*TARGETED ITEM-UNE to UNE Bulk Migrations-
CRO0215- CCP Prioritized April 2001-5
*TARGETED ITEM-Phase 2-Order Tracking CCP
Prioritized April 2001-5

2/11/02



“CLEC Proposal”
Appendix I: Monitoring and Reporting Post-Release Capacity Utilization

Annual Release Capacity Utilization — YTD Quarterly Report

Categories 1Q 2Q 3Q 4Q YTD/EOY

Unit % Unit % Unit % Unit % Unit %
s s s s S

Maintenanc
e

PSN
Mandate

(Type 2)

Regulatory
(Type 2)

Defects
(Type 6)

Industry
(Type 3)

BellSouth
(Type 4)

CLEC
(Type 5)

Total




2002 CCP Feature Release Implementation Schedule

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
1 i | | | [ ] i ] 1 1 ]
T T T 1 — | T T 1) | g T T 4’
H 1/5/02 Minor Release 10.3 Production (CAVE)
«Parsed CSR — (CR0369)-2 . _
Mechanized Line Splitting — (CR0441)-2 "TARGETED" - the planning work to include this
«New Install with No Prior Service at Location — (CR0229)- CCP Prioritized April 2001- 4 item in the indicated release is ongoing. A final
*Line Splitting-Remove Edit in LMU Prohibiting CLEC from Receiving Loop Data (CR0409)-2 determination as to whether the item will be
*Mechanized L. MU Fix-LFACS/RSAG Address Mismatch Results in Neighborhood Report (CR0422)-2 included in the release has not been made. Factors
H 2/2/02 Maintenance Release 10.3.1 such as regulatory mandates, information
«Allow Electronic processing of Unbundled Universal Digital Channel(UDC) Loop Orders-( CCP FTTF)-(CR0557)-2 uncovered in further planning efforts, or other
+Unable to View BTN, PSO, LSF &Directory Information on LENS CSR- (CR0459)-6 unforeseen circumstances may impact whether the
«Validation on TN vs Address Req Types A and E (formerly EDI1215990001)-(CR0371)-5 item will be included in the indicated release.

] ENS/TAG miscalculation of UNE P Due Dates -(CR0520) -6
«Enhancements to hunting-(CR0606)-4
«Phase 1a-Order Tracking-(CR0040)-CCP Prioritized April 2001-#1-5

@@ 323/02-3/24/02 Minor Release 10.4 Production
«SI Enhancement for SL1, SL2, DS0, DS1 and ISDN -(CR0016)-CCP Prioritized April 2001 -5
*Flow thru Request Type CB, Act of P and Q-(CR137)-CCP Prioritized April 2001 -2,5
*Remove a TN from a LENS LSR-(CR0145)-CCP Prioritized April 2001 -4
«Add Ability to Create New Listings in LENS-(CR0096)- CCP Prioritized April 2001-5
*Local Service Freeze-Availability for REQTYP M Non-Complex (CR0657)-2
Single C-2
*TARGETED-Parsed CSR - Hunting (CR0651)-5
*TARGETED-Phase 1b-Order Tracking-(CR0040)-CCP Prioritized April 2001-#1-5

H 5/18/02-5/19/02 Minor Release 10.5 Production (CAVE)
<LSRs in Q Status-Do Not Display Error Message on SUPP- CCP/FTTF -(CR 0494)-2
*Provide CFA via pre-order (formerly TAG0812990001)- (CR 0368)-CCP Prioritized April 2001 - 5
*Change Main Account Number-(CR0365)-CCP Prioritized April 2001 -5
*Extended Loops (EELS)-(CR0078)-CCP Prioritized April 2001 -2,5
*View Multiple CSR s Simultaneously-(CR0020)-CCP Prioritized April 2001 -5
*TOS Field on REQTYP J-(CR0038)-CCP Prioritized April 2001 <4
*TARGETED-Phase 2a-Order Tracking-(CR0040)-CCP Prioritized April 2001-#1-5
LEGEND

H 7/13/02-7/14/02 Mi Rel 10.6 Producti
- Underlined and Not Bold = Completed Release Cycle o case e

Partial Migration of UNE Loops (REQTYP A)-(CR0029)-CCP Prioritized April 2001-2,4

- Bold = Release Cycle in progress *CN Returned on Incorrect LSR Version-(CR0241)- CCP Prioritized April 2001-5

*Allow Changes in Directory Deliveries-(CR0196)-CCP Prioritized April 2001-4
-Italicized and not Bold = Release Cycle not in progress | |
-NOTE: Feature justification are in parentheses: 11/16/02 - 11/17/02 Major Release 11.0.Production (CAVE)
Mandates= Type 2 , Standards = Type 3, BST Initiated CR = Type 4, CLEC Initiated *UNE to UNE Bulk Migrations-CR0215- CCP Prioritized April 2001-5
CR=Type 5 *ACT of T- CR0228-2,4

*LENS to Flow-Thru Coin LSRs-CR0492-2

(CAVE) = Must be tested in CAVE prior to this date:4wks Major/2wks Minor if *Phase 2b-Order Tracking CCP Prioritized-(CR0040)- April 2001-5

applicable; CLEC Testing will begin on the Monday following CAVE implementation

cCp
2/26/02



15t — 4th Quarter Release Deliverables

2002
Feb Mar Apr May June July August September  October November
| | | | | | ! | | | »>

|
H 2/2/02 Maintenance Release 10.3.1 -TAG API 7.7.1

H 2/13/02 Version 0 TAG API 7.8 and EDI Specs (Release 10.4.0) Posted- (4)
H 3/1/02 BBR LO (Release 10.5.0) Posted (9)

“ 3/09/02 Minor Release 10.4 (CAVE)
H 3/22/02 Version 1.0 TAG API 7.8 (Release 10.4) Posted
H 3/23/02-3/24/02 Minor Release 10.4 Production
“ 4/05/02 Version 0 TAG API 7.9 and EDI Specs (Release 10.5) Posted (4)

@9 ./12/02 BBR LO Release 10.6) Posted (10)
@@ 5402 Minor Release 105 (CAVE)

“ 5/17/02 Version 1.0 TAG API 7.9 Release 10.5 Posted

H 5/18/02-5/19/02 Minor Release 10.5 Production

H 5/24/02 Version 0 TAG API 8.0 and EDI Specs (Release 10.6)
Posted (4)

“ 6/22/02 Minor Release 10.6 (CAVE)
“ 7/12/02 Version 1.0 TAG API 8.0 (Release
10.6) Posted

@@ 1/13/02-7/14/02 Minor Release 10.6 Production
@@ 902 BBR LO (Release 11.0) Posted (10)

H 9/6/02 Version 0 TAG API Version TBD and EDI
Specs (Release 11.0) Posted (6)

H 10/19/02-10/20/02 Major
Release 11.0 (CAVE)

(#) — Indicates the number of weeks before CAVE O® 1150 Vesion 10
TAG API Version TBD

Release 11.0 Posted

“ 11/16/02-11/17/02 Majc
Release 11.0 Production

CCP 2/26/02
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FCC’s Evaluation of Change
Management Plan

= Information is clearly organized and readily
accessible

s Competing carriers had substantial input in the
design and continued operation of the process

= The plan defines a procedure for the timely
resolution of change management disputes

= The availability of a stable testing environment
that mirrors production

= The efficacy of the documentation the BOC
makes available for the purpose of building an
electronic gateway

= Whether the BOC has demonstrated a pattern of
compliance with the plan



Information is Clearly Organized
and Readily Accessible

Change Control Website
'*www.interconnection.bellsouth.com/markets/lec/ccp
-Release Notification/Schedule Change Request Log
-Change Request Forms (Electronic)
-Change Request Status Updates
-System Outage Notifications
Process Document (Including Version History)
-Meeting Notification and Minutes
-Monthly Meeting Calendar
aily Updates — Activity Log — Emailed & CCP
-Process Document
-Version History of Change
easurement Tools
View of Capacity Used (Proposed)




mpeting Carriers Have Substantial
in Design and Operation of Process

s Evolved — Numerous Revisions in 2000 and 2001
anagement Process Overhauled at CLEC Request

orkshops
ted on 67 Revisions to the Process
ocess is Result of Input from All CCP Members



CCP Contains Clear Escalation &
Dispute Resolution Procedures

Escalation Process
# Description of Process
Limited Usage in 2001

Will Offer Expanded Escalation List (V.P.
perations

ute Resolution
ediation
mplaint Process
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ocumentation for Building Gateways
is Good

m  An average of 35 CLECs use EDI
Monthly

= An average of 65 CLECs use TAG
Monthly



BellSouth Has Demonstrated a
Pattern of Compliance with the
Process

= Overall Process is Working Well

s CLECs’ Claims of “Backlog” Misrepresent
the Process

Change Requests are Handled on a Timely
Basis

Change Requests are Implemented

Existing and New CCP Performance
Measures



Release Capacity Plannmg
Proposal

3-4 Releases Annually
Type 2,3, and 6 Feature Scheduled Prior to Type 4 & 5

Provide Release Capacity Measurement Feature
Prioritization Matrix

Provide Forecasted Release Capacity

¢ Estimated Capacity Assigned to Types 2-6 Feature
Provided at Time of Prioritization

+ Capacity Remaining after Assigning Types 2-6 Used for
Slotting Types 4s/5s at Time of Prioritization

¢ 50/50 Approximate Capacity Split Between Type 4s
and 5s, Implement Type 4s/5s w/l 60 Weeks Subject to
Available Capacity

Provide Features Planned via Release Schedule

Provide Monitoring and Reporting Post-Release Capacity
Utilization Depicting Actual Capacity Utilized




